ALFANET 2002

Active Learning for Adaptive Internet
ALFANET 2002
Active Learning for Adaptive Internet
The Open University of the Netherlands develops higher distance education and is a central partner in a consortium for the renewal of higher education. Educational technological innovation is one of the main fields of interest. The educational and educational technological expertise of the Open University of the Netherlands are bundled in the Educational technology expertise centre (OTEC). This centre is involved with tasks concerning the development, innovation, research and evaluation of the Open University and its consortium partners. These tasks are performed in close collaboration with directorates and faculties of the Open University and/or its consortium partners.

OTEC publishes a report series. This report is part of that series.

Development Programme reports and some documents can be obtained from:

Open University of the Netherlands
Secretary Development Programme
P.O. Box 2960
6401 DL Heerlen
the Netherlands
Tel. +31 45 5762624
Fax. +31 45 5762800

Internet: http://www.ou.nl/otec

© 2004, March
Educational Technology Expertise Centre, Open University of the Netherlands

Save exceptions stated by the law no part of this publication may be reproduced in any form, by print, photoprint, microfilm or other means, included a complete or partial transcription, without the prior written permission of the publisher.
### Table of contents

1. **Introduction** ................................................................................................. 7
2. **Objectives** ..................................................................................................... 8
3. **Activities** ..................................................................................................... 8
4. **Outcomes** ................................................................................................... 10
5. **References** .................................................................................................. 11
1. Introduction

Alfanet is een driejarig project in het Europese Information Society Technology programma (IST-2001-33288). Alfanet is in mei 2002 van start gegaan. De Open Universiteit Nederland werkt binnen dit EU-project samen met de Spaanse afstandsuniversiteit UNED en met de bedrijven Software AG España, Ernst Klett-Verlag (DE), Electricidad de Portugal en ACE Business Networking uit Portugal. Het project omvat het ontwerp van een hoogwaardige leeromgeving voor het aanbieden van leer- en opleidingsactiviteiten aan werknemers.

Alfanet staat voor Active Learning For Adaptive Internet. Bijzonder aan Alfanet is dat het een adaptieve leeromgeving is die gebaseerd is op agents - software programma's die zelfstandig, in nauwe interactie met hun omgeving taken uitvoeren bijvoorbeeld een advies aan de student over de volgende, te kiezen activiteit -. Informatie over de lerende en hoe de lerende de leeromgeving gebruikt, wordt geregistreerd en geanalyseerd. Het resultaat hiervan wordt vervolgens benut door de agents voor het aanpassen van de leeromgeving aan de persoonlijke voorkeuren en leerstrategieën. Zo ontstaat een optimale, individuele afstemming tussen lerende en leeromgeving. Na de ontwerpfase wordt in pilots getest of deze optimale afstemming ook daadwerkelijk gerealiseerd wordt. Alfanet is een omvangrijk project. Alleen al de bijdrage van de Open Universiteit Nederland bedraagt ruim honderd werkmaanden.


2. Objectives

*ALFANET* concentrates in the new emerging market of e-learning, an area that will doubtless take advantage of the new technologies related with the internet, human interaction, and automatic learning.

More specifically:
- *ALFANET* will allow organisation personnel to have an interactive, adaptive and personalised learning through the internet bringing them the opportunity to learn on those matters that are relevant to perform and to improve their work.
- *ALFANET* will allow organisations to improve their intellectual capital, promoting the evolution of employees in specialised and also multidisciplinary areas that are required in their daily work.
- *ALFANET* will allow learning content providers and educational centres to provide learning contents in such a way that these contents can be adapted to the personal needs.

Outcomes are:
- a working prototype of an LMS with intelligent personalisation capabilities and focused on continuous training needs in corporate firms.
- a proposal for contributing to the current standards of the e-learning field in the adaptation and personalisation on contents and learning methods.
- an evaluation of the prototype’s impact on the current learner needs.

3. Activities

In this section attention is paid to the tasks belonging to the first project milestone ‘M1.- Specifications’ which is due by the end of month 9, i.e. by the end of January, 2003 and the current state of their progress. The tasks include:

*WP1. User Requirements & Specifications*, it is related with fulfilling user's needs in the light of a thoroughly review of the state-of-the-art of related tools. It includes different analysis: the functional needs of the two pilots sites and the requirements of the software application. User partners have an important role in this work-package. WP1 consists of four main tasks. At the end of 2002 *T11. User Needs Identification*[3], *T12. State-of-the-art of related technologies*[4] and *T13. Functional Specifications*[5] are finalised with the delivery of the respective reports.

Currently the consortium is focusing on *T14. Assessment and Validation Plan*, that has been affected by a delay in the other WP1 tasks and a continued discussion on the scope of the validation.

The completion of WP1 is expected by the end of February, 2003.

*WP2. Architecture & Design*, covers the global system design, and includes the following activities: to detail the system architecture, to agree the decomposition of the development activities into components, to define the
interfaces between components which could be independently developed while ensuring future integration and compatibility.

WP2 has started with one month delay, i.e. at the beginning of November. The consortium is currently working on T21. General Architecture and will soon start with the details of T22. Content Model definition. Both tasks are fundamental for the subsequent technical activities of the project. Also we must mention the difficulties of defining a common architecture, having into account that (1) we aim to select some existing components to integrate within the system instead of starting from scratch and that (2) the architecture must conform a set of requirements of modularity, extensibility, interoperability, etc. In the following period this will be then one of the main activities. Once the architecture is defined, the work will focus on the initial design of T23. LMS corporate Lecturer Design and T24. LMS Administration and Support Design.

WP2 is expected to finalise one month later than the initial planning, i.e. by the end of February, 2003.

WP3. Standards, has the objective of both taking advantage of using current standards, and contributing to the current learning standards including adaptation information to the Content Models. WP3 has performed an analysis of existing standards (T31. Existing Standard Analysis) in various fields related with ALFANET project. The investigation has been finalised, and now the consortium is analysing the various standards for a selection of which of them to include in ALFANET system.

The delay on T31, does not have significant implications on T32, as this task is active along the project life cycle, and will have its major contributions at design and development stage.

T31 is expected to finalise by the end of February, 2003.

WP7 Exploitation & Dissemination and WP8. Management, in parallel along the complete project life-cycle, cover exploitation and management activities.

WP7 has already produced the Project Presentation (D71), and the Initial Market Studies (D72) [6]. The consortium is currently working on T73. Dissemination and T72. Exploitation Plans. Outcomes of these tasks will be available by the end of February 2003.

WP8 covers management and coordination activities. The results of WP8 include among others the bimonthly reports, the half year progress report including cost statement and the organisation of meetings, i.e. the kick-off in Madrid in May and a plenary in November in Houthem and in December in Madrid.

Overall, the status is that the project suffers a delay of one month in getting the results of ‘M1. Specifications’ milestone. This, however, is not the main issue at this point in time. The main issues are:

to come to an agreement and understanding on how to integrate the existing applications in an efficient manner;

to pay sufficient attention to the most important challenges of the project, i.e. the use of agents and the integration of standards;
-given the high requirements and expectations- to use the limited resources in an effective and efficient manner.

4. Outcomes

The following deliverables have been scheduled for this period. Their current states are:

<table>
<thead>
<tr>
<th>Deliverable</th>
<th>Originally planned</th>
<th>Current View</th>
<th>Actual View</th>
<th>Status</th>
<th>Partner Responsible</th>
</tr>
</thead>
<tbody>
<tr>
<td>D11. Compilation of User Needs</td>
<td>31/7/02</td>
<td>4/11/02</td>
<td>Delivered</td>
<td>EDP</td>
<td></td>
</tr>
<tr>
<td>D12. State of the Art</td>
<td>31/9/02</td>
<td>25/10/02</td>
<td>Delivered</td>
<td>OUNL</td>
<td></td>
</tr>
<tr>
<td>D13. Functional Specs</td>
<td>31/9/02</td>
<td>15/12/02</td>
<td>23/12/02</td>
<td>Delivered</td>
<td>SAGE</td>
</tr>
<tr>
<td>D14. Initial Validation Plan</td>
<td>31/9/02</td>
<td>28/02/03</td>
<td>On-going</td>
<td>UNED</td>
<td></td>
</tr>
<tr>
<td>D21. Architecture &amp; Design</td>
<td>31/1/03</td>
<td>28/02/02</td>
<td>On-going</td>
<td>SAGE</td>
<td></td>
</tr>
<tr>
<td>D31. Existing Standards Analysis</td>
<td>31/9/02</td>
<td>28/02/02</td>
<td>On-going</td>
<td>OUNL</td>
<td></td>
</tr>
<tr>
<td>D71. Project Presentation</td>
<td>31/10/02</td>
<td>11/06/02</td>
<td>Delivered</td>
<td>SAGE</td>
<td></td>
</tr>
<tr>
<td>D72. Initial Market Studies</td>
<td>31/8/02</td>
<td>20/9/02</td>
<td>Delivered</td>
<td>OUNL</td>
<td></td>
</tr>
<tr>
<td>D73. Initial Use &amp; Dissemination Plan</td>
<td>31/10/02</td>
<td>28/02/03</td>
<td>On-going</td>
<td>UNED</td>
<td></td>
</tr>
<tr>
<td>D74. Signed Consortium Agreement</td>
<td>30/10/02</td>
<td>28/3/03</td>
<td>On-going</td>
<td>SAGE</td>
<td></td>
</tr>
<tr>
<td>D75. Initial Exploitation Plans</td>
<td>31/1/03</td>
<td>28/2/03</td>
<td>On-going</td>
<td>SAGE</td>
<td></td>
</tr>
</tbody>
</table>

Figure 1.- Status and schedule of Deliverables
5. References


